
F:E;f,-23-L59b 14; 21 FRDn Tu L'lEFn

LTSITEP STATES ExWIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region 5 Records Ctr.

1. HEADING 282971

Date: February 19. 19%

From: Cindy Nolan. OSC. U.S EPA. Region V, EERB, RS-H

To: E. Waikjna, O5WER. Wa&liiiigtou, D.C.
R. Karl, Branch Chief. EERB. Chicago, IL
D Bruce-. Chief RS-0, EERB, Chicago. IL
B Messenger, Chief ESS. Chicago, LL
J. Cisneros. Chicago Coordinator Chicago, IL
J. Kujawa, ORC CM-29A. Chicago, IL
T. Lesser. OPA, Chicago, IL
F. Lebeiisoiger, IEPA, Maywcod, IL
B. Everett*. IEPA, Springfield. IL
R. Roache. Department of Environmental Control, Maywood, IL

Subject: ^Xflarvey GRQ, H>rve>, CuuR Court v. Illinois.

POLREP#: ^Fourteen {14)

II. BACKGROUND

Site ID No.: 0V
Deiiven Order No: 5001-05-655
Response Authority: CERCLA (ERB)
CERCLA Incidiait Category: Time-Critical Removal
CERCLISID#: ILD001128024
NPL Status: Non-NPL
Start Date: September 21, 1995

III. RESPONSE INFORMATION

A Initial Siluaiion:

See initial POLREP.

B. Actions Taken;

1 to following actions were accomplished during the periuJ ul' Fcbroaiy 12-10, 199C

1 ERCS asbestos abatement subcontractor, Jet Vac, Inc (JVI), continued to remove asbestos
overhead piping insulation and asbestos-containing debris from the inside of the buildings.

2. On 2-12, JVI conducted cleanup activities in Building D. Approximately 500 LF of asbestos
piping insulation was removed from Building H.

3 On 2-13. two rolloff boxes (38 yd*) of asbestos-containing niaterial {ACM} and loose debris
were disused of at Community landfill. Morris, Illinois. JVI conducted cleanup activities in
Building G arid completed all work- in Building D. Approximately 200 LF of asbestos piping
insulation, 384 ft2 of ACM tank insulation, and 38 yd3 of asbestos-containing debris and loose
ACM w«-re removed.



FROM

On 2-14. three rc'loff bo*C3 (72 yd3'> of ACM and iooso debris were disposed of at
Conmuiihy Landfill. Approximately 1CX) LF of asbestos piping insulation, 200 ft- of ACM
tank insulation, ar.d 51 yUJ of asbestos-containing debris and loose ACM were removed
j VI completed cleanup activities in Buildings E and I.
On 2-15. JV1 icnducted cleanup removal activities in Buildings 0, R and N. Approximately
1,200 gallons ol hazardous waste liquid were disposed of by Heritage Environmental
Services. Leraont, Illinois.
Ot 2-16, two rolloff boxes (58 yd-.' of ACM arid loose debris were disposed of at Commuraty
; .and f i l l Approximately 822 LF of asbestos piping insulation and 58 yd-" of asbestos-
con::i.'.iing debris and loose ACM were removed
ERCS conduced personnel air sampling. No elevated readings were found using PCM
analysis.

IV. NEXT STEPS

1 Complete removing ACM in Buildings J and K and finish ground cleanup activities around
site,

2 Demobilize from site on 2-23-96.

V. KEY ISSUES

1 No key issues this week.

VI COSTS TO DATE as of 2/16'%

US EPA
"TAT
START
ERCS

TOTAL

* = TAT ccntraa officially ended on 1-14-96.

VII. DISPOSITION OF WASTES

AMOUNT
BUDGETED

$ 165.120
$ 28,000
$ 25,000
$1,200,000

AMOUNT
USED

$ 58,452
$ 24.321
$ 11750
$912,081

AMOUNT
REMAINING

$ 106,668
$ 3,679
$ 13,250
$ 287:919

$1,006,604 $ 411,516

Piping insulation removed to date Loose ACM removed to date Total ACM disposed
to date

Outside;
4,648 LF

Outside;
821 yd3 1,094 yd-'

•Inside:
26,778 LF
2,244 ft2 TSI or: tanks
L.673 fr - TSI on air ducts

Inside.
1,561 yd3

Inside:
2,272 vd?


